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RESOLUTION FA-11-13 

 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $12,967,000 for one State Highway 

Operation and Protection Program (SHOPP) project identified below.   

 

ISSUE: 

 

Additional funds are needed for one previously approved project in order to award the construction 

contract. 

 

RESOLUTION: 

 

Resolved, that $12,967,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-302-0042 

and 2660-302-0890 to provide additional funds for the project identified below. 

 

 

 

Project 

 

Dist-Co-Rte 

Original 

Allocated 

Amount 

     Current 

   Allocation 

 

Allocation 

Adjustment 

 

Revised 

Allocation 

% Increase 

Above Current 

Allocation 

1     10-Sta-99 $72,611,000 $72,611,000 $12,967,000 $85,578,000 17.9% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 

Current Amount 
by Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by Fund 
Type 

2.5e.(2)    Supplemental Funds for Previously Voted Projects                                                                                     Resolution FA-11-13 

1 
$12,967,000 

 
Department of 
Transportation 

 
Stanislaus 
10N-Sta-99 
R0.0/R24.8 

 
In and near Modesto, from the San 
Joaquin County Line to the Merced 
County Line.  Outcome/Output:  
Rehabilitate 148 lane miles of 
roadway to improve the ride quality 
and prevent further deterioration of the 
road surface.  
 
 
Total Revised Amount:  $85,578,000 
 

 
10-0283 
SHOPP 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 
1000020344 

4 
0M8004 

 
 
 
 

$1,452,000 
 

 $71,159,000 
 

 
 
 
 

$259,000 
  

$12,708,000 

 
 
 
 

$1,711,000 
 

$83,867,000 
  

 
 
  
  
 

- 
 
 
  

 
 
 
 
 

$374,000 
 
 

$2,887,000 

 

 

RECOMMENDATION: 

 

The Department recommends that this request for $12,967,000 be approved to allow this project to 

be awarded. 
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PROJECT DESCRIPTION: 
 

This project is located on Route 99 in Stanislaus County in and near the cities of Turlock, Ceres and 

Modesto, from the Merced County line to the San Joaquin County line.  The project is necessary to 

prevent further deterioration of the roadway surface, minimize frequent roadway repairs, improve ride 

quality, and extend pavement surface life.   The project rehabilitates 148 lane miles of concrete 

pavement including:  

 Removal and replacement of Portland Cement Concrete (PCC) pavement and base. 

 Cold planing of shoulders and overlaying with asphalt concrete. 

 Replacement of damaged slabs. 

 Crack and seat of PCC pavement and overlay with asphalt concrete. 

  
FUNDING STATUS: 
 

The project is programmed in the 2010 SHOPP for $91,400,000 and was voted for $72,611,000 on 

August 10, 2011.  Bids for this project were opened on December 6, 2011.  There were six bids, and 

the lowest bid was 16.7 percent over the Engineer’s Estimate. The amount needed to award, based on 

the lowest responsible bidder, is $12,967,000.  This request for $12,967,000 in supplemental funds 

results in an overall increase of 17.9 percent over the original vote amount.  The project will be 

awarded upon approval of this supplemental funds request.  
 
REASONS FOR COST INCREASE: 
 

The project utilized the A+B, or “cost plus time”, bidding process where bids are provided for both 

contract items and the number of working days needed to complete the project.  The A+B contract 

method is utilized to minimize construction time and the corresponding road user delay costs for 

traffic passing through the construction zone.  This method can be used on projects with a capital cost 

above $5 million.  Considering other projects that will be in construction concurrently on both State 

Route 99 in Interstate 5, minimizing user delays is essential to this project.  The low bid included less 

than one-third the working days of the Department’s estimate.  The increased speed of construction 

translates to higher contract item costs because of increased crew and equipment needs. 

 

The cost estimates for the items required for the roadway structural section (Jointed Plain Concrete 

Pavement, Hot Mix Asphalt, Lean Concrete Base, Geosynthetic Interlayer, and Class 2 Aggregate 

Base) were based on projects in the area using similar items.  Since none of these projects had 

quantities as large as this project, the estimators attempted to adjust the price of quantities for this 

project to take advantage of the economics of scale.  

 

The Engineer’s Estimate for the Mobilization item was based on 5 percent of the contract items.  The 

project has limited work windows and it is presumed that the lowest bidder anticipated risks associated 

with this type of project and its requirements and instead opted for the full 10 percent mobilization.    
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  SPECIFIC BID ITEMS INCREASES 
 

Description Engineer’s 

Estimate 

Low Bid 

Amount 

Increase 

Jointed Plain Concrete Pavement  

(Rapid Strength Concrete) 

$17,980,000 $23,823,500 $  5,843,500 

Mobilization $  3,255,000 $  7,300,000 $  4,045,000 

Hot Mix Asphalt $13,179,000 $15,089,000 $  1,910,000 

Lean Concrete Base  

(Rapid Setting) 

$  6,000,000 $  6,300,000 $     300,000 

Geosynthetic Pavement Interlayer $     575,700 $     848,000 $     272,700 

Class 2 Aggregate Base $     697,500 $     900,000 $     202,500 

Remove AC Dike $       39,420 $     175,200 $       35,780 

Other item increases   $     257,520 

 Total Increase: $12,967,000 

 

 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $12,967,000 to 

allow this project to be awarded. 

 

OPTION B: Deny this request and direct the Department to reject all bids, retain current scope of the 

project, and re-advertise. The Department has considered this option and determined that 

there is no guarantee of having adequate number of bidders or lower price bids in the 

future, and this option would further delay this pavement rehabilitation project. 

 

OPTION C:  Deny this request and direct the Department to revise the project to remain within the 

allocated amount and re-advertise the project.  The Department has considered this 

option and determined that reducing the scope of work on this project, and executing 

another project to complete the deleted work later would result in greater cost and more 

disruption to the traveling public. 

 

 

RECOMMENDED OPTION: 

 

The Department recommends that this request for $12,967,000, as presented in Option A, above, be 

approved to allow this project to be awarded.   

 


